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PROJECT STATUS 
 

Overall Project Status Level Green 
 

ACTIVITIES PERFORMED DURING THE PERIOD 
• Conduct project implementation workshops 

– Week 1– launch project, including: 
• Understand recommendation 
• Select team chair  
 

# Initiative Chair Facilitator Alternate 
1 Governance Hunsberger Peterson Williams 
2 Architecture Gast Myers Leggett 
3 Funding Fett Peterson Trausch 
4 Procurement Super Carter Falbo 
5 Infrastructure Bacino Myers Trausch 
6 DC Consolidation Peters Leggett Williams 
7 Desktop Std. George Falbo Carter 
8 Applications Noland Leggett Myers 

 
• Write team mission 
• Identify key activities required to implement the recommendation  
• Wrap-up with weekly progress message 

 

PROBLEMS, CONCERNS AND RECOMMENDATIONS 
1. No problems or concerns at this time. 
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2.  

ACTIVITIES SCHEDULED FOR NEXT WEEK  
• Week 2 – “flesh out” activities, considering: 

• Risk 
• Prioritize activities 
• Implications 
• Event horizon 
• Culture 
• Implementation cost 
• Information Needed From IOWA for Next Reporting Period 

COEUR SUMMARY STATUS OF DELIVERABLES 
Governance Board—Mark Peterson, Facilitator/Wes Hunsberger, Chair 
 

Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Team Mission Statement  12/9/04 12/9/04 
 Weekly Status Report  12/9/04 12/9/04 
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  
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Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs  12/16/04  

 Define Implementation Cost 
Elements 

 12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation 

 12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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Architecture Steering Committee—Tim Myers, Facilitator/Steve Gast, Chair 
 

Complete 
 

Deliverable Status Due Date Date 
Completed 

 Team Mission Statement Complete 12/9/04 12/9/04 
 Weekly Status Report Work in Progress 12/9/04 12/9/04 
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
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Complete 
 

Deliverable Status Due Date Date 
Completed 

 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs 
 12/16/04  

 Define Implementation Cost 
Elements  12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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Funding (EPfMO)—Mark Peterson, Facilitator/Erv Fett, Chair 
 

Complete 
 

Deliverable Status Due Date Date 
Completed 

 Team Mission Statement Completed 12/9/04 12/9/04 
 Weekly Status Report Work in Progress 12/9/04 12/9/04 
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
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Complete 
 

Deliverable Status Due Date Date 
Completed 

 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs 
 12/16/04  

 Define Implementation Cost 
Elements  12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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Centralized Procurement—James Carter, Facilitator/Ashlee Super, Chair 
 

Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Team Mission Statement Complete 12/9/04 12/9/04 
 Weekly Status Report Work in Progress 12/9/04  
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
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Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs 
 12/16/04  

 Define Implementation Cost 
Elements  12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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Infrastructure Leverage—Tim Myers, Facilitator/Mike Bacino, Chair 
 

Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Team Mission Statement Complete 12/9/04 12/9/04 
 Weekly Status Report Work in Progress 12/9/04 12/9/04 
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
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Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs 
 12/16/04  

 Define Implementation Cost 
Elements  12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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Data Center Consolidation—Bill Leggett, Facilitator/Judy Peters, Chair 
 

Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Team Mission Statement Complete 12/9/04 12/9/04 
 Weekly Status Report Work in Progress 12/9/04  
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
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Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs 
 12/16/04  

 Define Implementation Cost 
Elements  12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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Lifecycle Management—Tony Falbo, Facilitator/William George, Chair 
 

Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Team Mission Statement Complete 12/9/04 12/9/04 
 Weekly Status Report Work in Progress 12/9/04  
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
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Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs 
 12/16/04  

 Define Implementation Cost 
Elements  12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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Application Consolidation—Bill Leggett, Facilitator/ Julie Noland, Chair 
 

Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Team Mission Statement Complete 12/9/04 12/9/04 
 Weekly Status Report Work in Progress 12/9/04  
 Develop Risk Assessment  12/23/04  
 Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  
 Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  
 Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

 Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
 Communications Plan  TBD  
 Staffing Plan  TBD  
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Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

 Define Key Activities Complete 12/9/04 12/9/04 
 Define Event Horizons  12/16/04  
 Define Milestones and 

Expected Outputs 
 12/16/04  

 Define Implementation Cost 
Elements  12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  
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